



2019 Update to the 2018 HIT Commons Business Plan

Presented at the July 2019 HIT Commons Board Meeting

By Mark Hetz - Executive Director, HIT Commons

Accomplishments

- HIT Commons Governance Board Approval
- Set up Legal LL Structure
- Hire and Onboard Operations Administrator
- Acquire/Expanded Office Space at OMA
- Recruited Program Manager
- Hired and Onboarded Program Manager
- Recruited Director
- Hired and Onboarded Director (Onboarding underway)

Work remaining

- Complete Onboarding and Transition to Director
- Re-recruit, hire, and onboard Program Manager
- Transfer Vendor and OHA Contracts to HIT Commons
- Establish MOUs with CCOs
- Begin Process of MOU Renewal

Foundational elements - unchanged

- Co-sponsored by the OHLC and OHA
- Legal structure: HIT Commons as a single member LLC of OHLC
- Mission: to accelerate and advance Health Information Technology adoption and use across the state
- Core Projects:
 - EDie and PreManage spread and optimization
 - Implementation support of PDMP Integration
- Organizational guiding principles:
 - Stay Lean
 - Stay Focused
 - Flexible Yet Sustainable
 - Clear lines of accountability
 - Inclusive/levels of participation
 - Pay as you go
 - Grow as necessary



Evolution of the Strategy

- Oregon Provider Directory
 - Assisting with testing and soft go-live
 - Determining appropriate role for HIT Commons based on the experience gained
- Oregon Community Information Exchange
 - Convening Stakeholders to identify common interests and synergies of collaboration
 - Determining appropriate role for HIT Commons
- Exploring possible role for HIT Commons in the Network or Networks strategy being developed by the Oregon Health Authority
- Assessing resource implications of these new initiatives

Initiative Activities and Timelines

The following charts outline the major activities and timelines associated with each of the HIT Commons initiatives. More detailed plans and updates will be shared with the HIT Commons Board at Board meetings throughout the year.

Initiative	2019		2020			
	Q3	Q4	Q1	Q2	Q3	Q4
HIT Commons Management						
Update Business Plan						
Onboard Director						
Recruit Program Manager						
Fill Board Vacancies						
Develop SNF pricing model						
Finalize 2020 Strategic Plan						
Develop 2020 Budget						
Transfer Contracts to HITC						
Execute MOUs with CCOS						
Update Member MOUs						
Develop Sustainability Model						

Initiative	2019		2020			
	Q3	Q4	Q1	Q2	Q3	Q4
EDIE/Pre-manage						
Plan/Execute add'l Collaboratives						
Ongoing Technical Assistance						
Develop and deploy ED Opioid metric						
EDIE Implementation Guide						
Evaluation of Current Vendor						
Renew or New Vendor Contract						



Initiative	2019		2020			
	Q3	Q4	Q1	Q2	Q3	Q4
PDMP Integration						
Expand Communications Materials	█					
Targeted Outreach Plan	█	█				
Assess current implementations		█				
Outcomes metric development		█	█			
Continued Spread and adoption	█	█	█	█	█	█
Optimize Implementations			█	█	█	█

Initiative	2019		2020			
	Q3	Q4	Q1	Q2	Q3	Q4
Oregon Provider Directory						
User Acceptance Testing	█					
Soft Launch Planning		█				
Soft Launch Support		█	█			
Support spread and adoption			█	█	█	█

Initiative	2019		2020			
	Q3	Q4	Q1	Q2	Q3	Q4
Oregon Community Info Exchange						
Environmental Scan	█					
Develop/circulate recommendations	█	█				
Charter and kick-off workgroups			█	█	█	█

Initiative	2019		2020			
	Q3	Q4	Q1	Q2	Q3	Q4
Network or Networks						
Assist in Strategy Development		█	█	█		
Identify HITC Initiatives			█	█	█	█